TAB 1

PHASE I FY 2003 - FY 2010
$190 million/year

PHASE Il: FY 2009- FY 2012

SCHEDULE

NOTE: Schedule assumes the exercising of the option for Phase Il; If the option for
Phase Il is not exercised, schedule most likely will change.



River Corridor Remediation
Base Schedule Legend

NOTE: All activities on the schedule with
the Activity ID ending in “A” are Phase |
activities.

NOTE: Schedule assumes the exercising
of the option for Phase IlI; If the option for
Phase Il is not exercised, schedule most
likely will change.

0L = DESIGN ..o I
02 - DEACTIVATION ...covovieeieeeeeeeeeeee e |
03 — DEACTIVATION/DED ..o |
04 — REMEDIATE LIQUID WASTE SITES.................. I
05 — REMEDIATE BURIAL GROUNDS...........cc.o....... I
06 — REMEDIATE WASTE SITES......cocoovoiiviiveernan, I
07 — WASTE OPERATIONS ....co.voeiveieeeeeeesseenesa T
08 — SURVEILLANCE & MAINTENANCE ................... |
09 — INTERIM SAFE STORAGE ........oovvvieeieeseernes |
10 — REGULATION/REGULATORY and SUPPORT .. |
11 — UTILITIES & INFRASTRUCTURE...........ccccooe....... I
13 — MANAGEMENT & SUPPORT .....c..oovovveeiernean.. I
14 — SPECIAL PROJECTS ..o, |
15 — MOBILIZATION & DEMOBILIZATION................. |
Ao = TS I
18 — CONFIRMATORY SAMPLING ......cocoviveirennnnne. |




Note: Assumed Funding Levels

Phase | (32% Contingency): FY 2003 - FY 2010,
Phase Il (30% Contingency): FY 2009
FY2010

FY 2011 - FY 2012

$190 million/year

$200 million
$220 million
$400 million /year




Budgeted WBS Activity Activity Orig Early Early
Cost 1D Description Dur Start Finish
RCC
2,760965 4030 010CT02 285EP18
Zore 1 100U AREA
2425 22| 010CT4 CIS=20)
763301010101 RCCS0010A Design 200 010CTO4 190UL06 ]
Design
823301010106 RCCS0020A Remediate Waste Sies 230| (2NOVOA4 0SEPB
Remediate \Waste Sites
839301010118 RCCS1450A Confrmatory Sampling Sites 230| (2NOVO4 IS =20)
Confirmatory Sampling Sites
Zone 2 100B/C AREA
102408 2016|010CTO2 JSEP10 (OIO
1497/ 301010208 RCCS0075A Hazards Mitigation S&M (Ongoing) 2016/ 010CTOR* A0SEP10
Hazards Mitigation S&M (Ongoing)
2284030L01.0204 RCCS0080A Remediate Liquid Waste Sites (Ongoing) 1,008| 010CTO2* 20SEP06
Remediate Liquid Waste Sites (Ongoing
0]301.01.0206 RCCS0062A COMPLETE REMOVAL 100BIC EF- 0] 0SEP
PIPELINES (M-16-26E) ICOMPLETE REMOVAL 100B/C EFF PIPELINES (M-16126E)
0]301.01.0206 RCCS0064A COMPLETE BACKHLL 100B/C EF- 0] 28FEB05* @
PIPELINE (W-16-26F) COMPLETE BACKFILL 100B/C EFF PIPELINE (M-16-26F)
6065301010201 RCCS0030A Design 600] 010CTO2 17FEBXS | |
Pesign
3331301010215 RCCS1220A Mobiization & Demobiization 14{ 010CTOR2* 180CT02
/obilization & Demobilization
8103301010205 RCCS0060A Remedéte Burial Grounds 185|210CTO2 16JUL03 E
Remediate Burial Grounds
41111{301.01.0206 RCCS0061A Remediate Burial Grounds (continued) 544| 173UL03 12SEP06
v Remediate Burial Grounds (continued)
4064{301.01.0203 RCCSO040A D,D&D 4341 010CT2 21.JUN4 ]
D, D&D %
\
Start Date 010CTO02 RCB4 Sheet 1 0f 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CTO02 . . L. FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CTO01 11:36

© Primavera Systems, Inc.

BASE SCHEDULE




Budgeted WBS Activity Activity Orig Early Early
Cost 1D Description Dur Start Finish
1172|301010214 RCCS00%0A Special Projects 59| MARM 21.JUNM4 El
Splecia Projects
20492| 301010206 RCCS0070A Remediate Waste Sies 756|010CTO3 205HP06 -
Remediate Waste Sites | V
2136(301.01.0218 RCCS1460A Confrmatory Sampling Sites 508 010CT4 205EP06 -
Confirmatory Sampling Sites
Zone 3 100+ AREA
147273 2016{010CT02 30SEP10
3833/ 301010309 RCCS0160A Interim Safe Storage (Ongoing) 252/ 010CTOR* oS SR0¢]
nterim Safe Storage (Ongaing)
0301010309 RCC02429 COMPLETE F REACTORISS (MH9311) 0 30SEP03¢ X
v ICOMPLETE K REACTOR ISS (M-93-11)
6,200(301.01.0310 RCCS0165A Reguiation/Reguiatory and Support 190[ 010CTO2 02JUL3 A—
Regulation/Regulatory and|Support
1343(301.01.0304 RCCS0120A Remediate Liquid Waste Sites (Ongoing) 139| 010CTOR* 21APR(O3 [— 1
Remediate Liguid Waste Sites (Ongoing
0[301.01.0304 RCC01879 CO REMEDLIQ STS & PROCEFF 0 290CTo4* 1
PAL-100+ (W-16-13B) co REMEIiLIQ STS & PROC EFF P/L-100-F (M-16-13B)
333{301.01.0315 RCCS1230A Mobiization & Demobiization 14] 13506+ 3056
obilization & Demobilization
41053/301.01.0305 RCCS0130A Remedete Burial Grounds 795 BOCT05 30528
Remediate Burial Grounds
66982| 301010305 RCCS0131A Remediate Burial Grounds(continued) 504 010CT08 0SEP10
Remediate Burial Grounds(continued)
4,003/ 301010303 RCCS0110A D,D&D 428( 231AN07 30528
ID, D&D
] r
4856| 301010306 RCCS0140A Remediate Weaste Sites (Ongoing) 252/ 010CTO2 0SEP® | E—
Remediate Waste Sites (Ongoing)
13412|301.01.0306 RCCS0141A Remediate Waste Sies 1,008/ (20CT06 0SEP10 S|
Remediate Waste Sites V
4653|30101.0318 RCCS1470A Confrmatory Sampling Sites 1,008 020CT06 30SEP10 _
Confirmatory | Sampling Sites
| J |
Start Date 010CT02 RCea Sheet 2 of15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CT02 . . . FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CT01 11:36

© Primavera Systems, Inc.

BASE SCHEDULE




Budgeted WBS Activity Activity Orig Early Early
Cost 1D Description Dur Start Finish
Zore 4 100HAREA ‘ | | ‘ | 4 ‘ | 4
58661 2016/ 010CTO2 0SEP10
11,737) 301010409 RCCS0220A Interim Safe Storage (Ongoing) 1,764| 01OCTO2* 30SEPM _
Interim Safe Storage (Ongaing) V
0]301.01.0409 RCC0O2449 COMPLETE HREACTORISS 0] 30SEPO¢
(M-93-18-T1) PLETE H REACTOR ISS (M-93-18-T1]
1408/ 301.01.0401 RCCSO170A Design (H, F, & K Remaining Sites) 2016/ 010CTO2 ASEP10 -
ADesign (H, F, & K Remaining Sites)
333/30L0104.15 RCCS1240A Mobiization & Demobiization 14{ 010CTO2* 180CT02
Vobilization & Demobilization
698300010404 RCCS0190A Remediate Liouid Waste Sites 51| 20DEC4 OIMARDG
' Remediate Liquid Waste Sites
23975|30L01L0405 RCCS0200A Remedite Burial Grounds 45| 210CT02 17DECH4 _
Remediate Burial Groinds
6079/ 301010403 RCCS0180A D,D&D 650] 22JUN4 22JAN07 [
13087(301.01.04.06 RCCS0210A Remediate Waste Sies 840/ 010CTO3* 01FEB07 -
Remediate Waste Sites
1294/301.01.04.18 RCCS1480A Confrmatory Sampling Sites 504| 02FEBOS 01FEB07 [ ]
Confirmatory Sampling Sites
Zone5 100D AREA
162967 2016/ 010CTO2 30SEP10 53 53
8947301010609 RCCSO290A Interim Safe Storage (Ongoing) 1,250| 010CTO2* 17s8P07 _ h
nterim Safe Storage (Ongaing)
0]301.01.0509 RCC4729 COMPLETE DRREACTORISS 0] 0SB+
(M93-16-T1) COMPLETE DR REACTORISS (M-93-16-T1)
0]301.01.0509 RCC04679 COMPLETE D REACTORISS 0] 28SEP07
(M93-17-T1) COMPLETE D REACTOR ISS (M-93-17-T1
333301010615 RCCS1250A Mobiization & Demobiization 14{ 20DEC4 11JANOS
Mobilization & Demobilization
3592301010604 RCCSO260A Remediate Liquid Waste Sies 504| 020CT06 30SEP
Start Date 010CTO02 RCB4 Sheet 3 of 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CTO02 . . L. FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CTO01 11:36

© Primavera Systems, Inc.
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Budgeted WBS Activity A orig Farly Early Iﬁ{[?? lli_ﬁﬁ] [ evos | Fvos | Evoz | Evos | Evos | Evio | Fyir | Eyre [ Evia
Cost ID Description Dur Start Finish T e T e T I T T
6000(30L0L0505 RCCSO270A | Remediate Burial Grounds 184/ 12JANG5 K9S=203 A
Remediate Burial Grou|
45258/ 301010505 RCCS0271A Remediate Burial Grounds (continued) 795 0BOCT05 30528 =
Remediate Burial Grounds
73842| 301010505 RCCS0272A Remediate Burial Grounds (continued) 504{ 010CT08 30SEP10
Remediate Burial Grounds|(continued)
8406301010503 RCCS0250A D, D&D 725 1ANOVO5 30528
Ip.osp t
14403( 301010506 RCCS0280A Remediate Waste Sies 9241 02FEB07 30SEP10
Remediate Waste Sites
2136(301.01.0518 RCCS1490A Confrmatory Sampling Sites 252/010CT09 30810
Confirmatory| Sampling Sites
Zone 6 100K AREA
221,79 2519|010CTO2 285P12
1562(301.01.0608 RCCSO0345A Survellance & Maintenance 2016{010CTO2 30SEP10
Surveillance & Maintenange |
2474{301.01.06.01 RCCS0300A Design (100 Area Common) (Ongoing) 2016{010CTO2* 30SEP10
Design (100 Area Common) (Ongoing)
333{301.01.06.15 RCCS1260A Mobiization & Demobiization 14| 01AUGO3* 20AUG03 0
Mobilization & Demobilizatior
14837( 301010604 RCCS0320A Remediate Liquid Waste Sies T84l 21AUG03 295EP06 -
Remediate Liquid Waste Sites
0[30101.0604 RCC04739 INIMATE REMEDIAL ACTION IN 100KR-1 0f 01AUGD3*
(M16-104) INITIATE REMEDIAL ACTION IN 100-KR-1 (M-16-10A)
513{301.01.06.08 RCCS0345 Survellance & Maintenance 503 010CT10 2855P12
Surveillance & Maintenange
377{3010106.15 RCCS1260 Mobiization & Demobiization 14]010CTO8* 200CT08 I
lobilization & Demobilizatjon
10492{301.01.0604 RCCS0320 Remediate Liouid Waste Sites 2331 210CT08 30SEP™
66,112| 301010605 RCCS0330 Remediate Burial Grounds 993 210CT08 2855P12
47447|301.01.0603 RCCS0310 D, D&D 971 210CT08 28AUG12
Start Date 010CT02 RCea Sheet 4 of 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CT02 . . . FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CT01 11:36

© Primavera Systems, Inc.
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Budgeted WBS Activity A Orig . Early I]:ﬁ?? lli_ﬁﬁ)f [ evos | Fvos | Evor | evos | Evoo | Eyino | Eyig | Evio | Eyia
Cost ID Description Dur Start Finish T T T e e T T T T T T T I AT e
21467|30L01.0606 RCCS0340 Remediate Waste Sies 251/030CT1L 285EP12
Remediate Waste Sites
3155301010618 RCCS1500 Confrmatory Sampling Sites 251]030CT1L 285EP12
Confirmatory Sampling Sites
0]301.01.0609 RCCS365 INITIATE REACT DISP NEGOTIATION 0] 30JUNO3* @
(M93-14) INMTIATE REACT DISP NEGOTIATION (M-93-14)
0]301.01.0609 RCCS0360 COMPLETE REACTOR DISPOSITION 0] 31DECO3*
SCHED (M93-15) COMPLETE REACTOR DISPOSITION SCHED (M-93-15)
52980{301.01.0609 RCCS0350 Interim Safe Storage 755| 010CTO9 285EP12
Interim Safe Storage
Zone7 100N AREA
18560 4030(010CTOR 285EP18 03
4166301010708 RCCSM10A Surveilance & Maintenance (Ongoing) 2016/ 010CTOR* 30SEP10
Surveillance & Maintenance (Ongoing)
0/301.01.0609 RCCSM24 INITIATE REACT DISP NEGOTIATION 0] 30JUNO3* @
(M93-14) INMTIATE REACT DISP NEGOTIATION (M-93-14)
0]301.01.0609 RCCSM25 COMPLETE REACTOR DISPOSITION 0] 31DECO3*
SCHED (M93-15) COMPLETE REACTOR DISPOSITION SCHED (M-93-15)
3236/3010107.10 RCCSI610A Regulation/Regulatory and Support 252| 01OCTO2* 30SEP3
(Ongoing) Regulation/Regulatory and Support (Ongoing)
2293301010706 RCCS0400A Remedate Waste Sttes (Ongoing) 252{ 010CTO2* SR
ARemediate Waste Sites (Ongoing)
333(301.01.07.15 RCCS1270A Mohilization & Demobilization 14{ 010CTO2* 180CT02
Aobilization & Demobilization
6207/ 301010703 RCCS03%0A D,D&D 535 010CTO3* 1INOVIS
D, D&D
\
5131301010708 RCCSM10 Survellance & Maintenance 252|010CT10 ASEP1L
Surveillance & Maintenange
43898(301.01.07.09 RCCSM20 Interim Safe Storage A4 0BIANO* 285EP12 [
Interim Safe Storage
0/301.01.07.09 RCC06619 COMPLETE ISSDESGNFORN 0] 30SEP¢
REACTOR (M93-19-T1) COMPLETE ISS|DESIGN FOR/N REACTOR (M-93-19-T1)|
377|30L0107.15 RCCS1270 Mobiization and Demobilization 14{ 010CTO8* 200CT08 I
Mobilization and Demobilization
Start Date 010CT02 RCB4 Sheet5 of 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CTO02 . . L. FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CTO01 11:36

© Primavera Systems, Inc.
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Budgeted WBS Activity Activity Orig Early Early
1275/3010L0704 RCCS3% Remediate Liouid Waste Sites 238/210CT08 0SEPM (—
Remediate Liquid Waste $ites
713441 301010703 RCCS03%0 D,D&D 985| 010CT08* 28AUG12 ]
D, D&D
\
51,045/ 301010706 RCCSM00 Remediate Waste Sies 1,007|010CT08 285EP12
Remediate Waste Sites
959/ 3010107.18 RCCS1510 Confrmatory Sampling Sites 251]030CT1L 285EP12
Confirmatory Sampling Sites
0]301.01.07.06 RCC06589 COMPLETE ALL RA& 100 AREADED 0] 285EP18¢
(M-16-00)
Project Management (RC-01)
275138 2519|010CTO2 285EP12
2560/301.01.0810 RCCSM75A Reguiation/Reguiatory and Support 2016/ 010CTOR* 30SEP10
ARegulation/Regulatory and (Support
106962/ 301010813 RCCSM80A Management & Support 2016/ 010CTOR* 30SEP10
52597| 301010816 RCCS1360A Fee 2016{010CTO2* 30SEP10
24,759|30101.0813 RCCSM48L Management & Support 504/ 010CT0O8 30SEP10
12538/ 301010816 RCCS1361 Fee 504/ 010CT08 30SEP10
Fee
50267|30101.0813 RCCSM80 Management & Suppott 508 010CT10* 285EP12
25455/ 30101.0816 RCCS1360 Fee 503]010CT10 285EP12
Y ]
0/301.01.0813 RCC1000 RARA Herbicide Application 2519|010CTO2 285EP12
—
0/301.01.0813 RCC1010 Survellance & Maintenance (100 Area 2519|010CTO2 285EP12
Common) Surveillance & Maintenance (100 Area Gommon)
ZoreH 300AREA
106232 2519(010CT02 285EP12
Start Date 010CT02 RCea Sheet 6 of 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CT02 FY 2010, $220 million

Run Date

© Primavera Systems, Inc.

310CT01 11:36

River Corridor Remediation
BASE SCHEDULE

FY 2011 - 2012, $400 million/year, 30% contingency




Budgeted WBS Activity Activity Orig Early Early
Cost 1D Description Dur Start Finish
33861/ 301060808 RCCS1170A Survellance & Maintenance (327 Bidg 1512|010CTO2 0S8
Ongoing) ABurveillance & Maintenance (327 Bldg Ongoing) A
66,144| 301060802 RCCS1160A Deactivation (327 Bldg Ongoing) 1512| 010CTOR2* 30528
Deactivation (327 Bldg Ongoing) V
692{301.020803 RCCSO0710A D&D 45(010CT08 04DECO8 |
D&D
3291/ 301060802 RCCS1160 Deactivation 169| 28NOV11* 273U12
IDeactivation
1,090( 301020803 RCCS0710 D&D 150| 27JAN12 28AUG12
D&D
1541301020806 RCCS0720 Remediate Waste Sies 125 04APR12 285EP12 ==
Remediate Waste Sites
Zore C 300AREA
11949 439 14VAY10 10FEB12 ]
138301020306 RCCS0530A Remediate Waste Sies 27| 14AVAY10 22JUN10 1]
[IRemediate Waste Sites
8845/ 301060302 RCCS1110 Deactivation 290(010CT10* 23\Oov11 _
%eactivalion
2201301020303 RCCS065/0 D&D 290 02NOVIO 29DECI1 C ]
D&D
765( 301020306 RCCS0530 Remediate Waste Sies 290[ 16DEC10 10AEB12 | E—
Remediate Waste Sites
ZoreE 30AREA
7591 2131 28NOVIL 2855P12
Y
5118| 301060502 RCCS1130 Deactivation 169| 28NOVIL 273U12 —
Deactivation
2160(301.020503 RCCS0620 D&D 169| 30DEC1L 28AUG12 El
D&D
313{301.020506 RCCS0630 Remediate Waste Sies 169| 01FEB12 285EP12 E
Remediate Waste Sites
\ A
Start Date 010CT02 RCea Sheet 7 of15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CT02 . . . FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CT01 11:36

© Primavera Systems, Inc.

BASE SCHEDULE




Budgeted WBS Activity Activity Orig Early Early
Cost 1D Description Dur Start Finish
ZoreL J00AREA N
2735 458 060CT08 30UL10 [——
139(301.0211.06 RCCS0810A Remedate Waste Sies 27| 23JUN10 300UL10 lt
Remediate Waste Sites
330|301.0611.02 RCCS1210 Deactivation 15 060CTO8* 240CT08 0
Beactivation
1483/301.0211.03 RCCS0800 D&D 65(270CT08 30JAND9 (-
D&D
783|30L0211.06 RCCS0810 Remediate Waste Sies 66| 26NOV08 0BVARD E
Remediate Waste Sites
ZoreF 300 AREA
43708 561 123UL10 285EP12 [
34576( 301060602 RCCS1140 Deactivation 517{ 123010 273J112 [ H
Deactivation
\
6893/ 301020603 RCCS0650 D&D 502 01SEP10 28AUG12 [ H
D&D
\j
2239/ 301020606 RCCS0660 Remediate Waste Sies 450| 17DEC10 285P12 [
Remediate Waste Sites
ZoneK 300AREA
26236 2519{010CTOR 28SEP12 52 52 52
2130/ 301021008 RCCS0780A Survellance & Maintenance (300 Area 2016(010CTO2* 30SEP10
Comman) Surveillance & Maintenance (300 Area Gommon)
52813(301.061008 RCCSI1200A Survellance & Maintenance (324 Bldg 1512{010CT02 30SEP}8
Ongoing) JBurveillance & Maintenance (324 Bldg Ongoing) A
1087841 301.06.1002 RCCSI1190A Deactivation (324 Bldg Ongoing) 1512| 010CTO2* 0S8
Deactivation (324 Bldg Ongoing)
0[30101.07.09 RCCSI194A COMPLETE PHASE 11 300 AREA SCW 0l OSSRV
(M92-15) ICOMPLETE PHASE Il 300 AREA SCW (\V-92-15)
0/301.01.0709 RCCS119%6A COMPLETE CLOSURE OF MW UNITS 324 0] 310CTB* O
BLDG (M-89-00) COMPLETE (CLOSURE OF MW UNITS ¥4 BLDG (M-89-00)
Start Date 010CTO02 RCB4 Sheet 8 of 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CTO02 . . . FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CT01 11:36

© Primavera Systems, Inc.
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Budgeted WBS Activity A Orig . Early I]:ﬁ?f lli_ﬁﬁ)f [ evos | Fvos | Evor | evos | Evoo | Eyino | Eyig | Evio | Eyia
Cost ID Description Dur Start Finish T T T T e e T T T T T T T
0/301.01.0709 RCCS119%8A COMPLETE PHASE Il 300 AREA SCW 0 02OCT06*
(M92-16) COMPLETE PHASE Il 300‘ 'AREA SCW (M-92-16)
3922301021003 RCCS0770A D&D 142]010CT08 24APRM I
D&D
84,306/ 301061002 RCCS1190 Deactivation 963| 010CT08* 273U12
Deactivation
3642301021003 RCCS0770 D&D 230| 0SEP1L 28AUG12 [
D&D
639301021006 RCCS1620 Remediate Waste Sies 130| 28VIAR12 285EP12
Remediate Waste Sites
Zone G 30AREA
34091 503]010CT10 285EP12
25891/ 301060702 RCCS1150 Deactivation 459| 010CT10* 273J12 H
Deactivation
\
5642301020703 RCCS06%0 D&D 459/ 2NOV10 28AUG12 [ %
D&D
2486(301.0207.06 RCCS0700 Remediate Waste Sies 459| 06DEC10 285EP12 [
Remediate Waste Sites
72]301.0207.18 RCCS1540 Confrmatory Sampling Sites 240]180CT11 285EP12 [
Confirmatory Sampling Sites
ZoreB 30AREA
38737 755| 010CTO9 285EP12
31,3%| 301060202 RCCS1100 Deactivation 711 01OCTO9* 273J12 _ H
Deactivation
\
5110(301.020203 RCCS0530 D&D 481|010CT10 28AUG12
D&D
2161301020206 RCCS0540 Remediate Waste Sies 432| 17JAN1L 285EP12 I—
Remediate Waste Site:
72]301.0202.18 RCCS1530 Confrmatory Sampling Sites 240]180CT11 285EP12 [
Confirmatory Sampling Sites
\ J
Start Date 010CTO02 RCB4 Sheet 9 of 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CTO02 . . L. FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CTO01 11:36

© Primavera Systems, Inc.
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Budgeted WBS Activity Activity Orig Early Early [ e e L eae s el e e Lene
Cost ID Description Dur Start Finish T T T e e e T T T T T I T
ZoneJ 00AREA ‘ 4 |
17,080 965| 010CT08 3LuL12 =] ]
1,758{301.0209.06 RCCSO750A Remediate Waste Sies 338( 131ANO9 13VAY10
ARemediate Wastg Sites
741301020918 RCCS1550A Confrmatory Sampling Sites 40( 19VARI0 13VAY10
V Confirmatory Sampling Sites
612{301.0609.02 RCCS1180A Deactivation 60[010CT08 29DEC8 ]
Deactivation
441{301.020903 RCCS0740A D&D 44{ 30DECO8 O03VIARD9 |
D&D
9989(301.0609.02 RCCS1180 Deactivation 417| 01OCT10 29VIAY12
Deactivation
3085/ 301020903 RCCS0740 D&D 00| 2APR11 28JUN12 [
D&D |
1,121{301.0209.06 RCCS0750 Remediate Waste Sies 241 12SEP11 312 B =
Remediate Waste Sites
Zore D 300AREA
5458 503 010CT10 2855P12
2834{301.0204.01 RCCS05%5 Design 450| 01OCT10 160UL12 (e —
Design
1525(301.0604.02 RCCS1120 Deactivation 641 IMAY12 28AUG12 _
De*livalion
1,099(301.0204.03 RCCS0610 D&D 641 22JUN12 2855P12 E
D&b
Zore A 0AREA
37,655 818 010CT08 03JAN12 ]
18437(301.0201.05 RCCS1570A Remediate Burial Grounds 252|010CT09 30SEP10
V Remediate Burial Grounds|
1,656(301.0601.02 RCCS10%0A Deactivation 165/ 010CT08 23VIAYO9 1
Deactivation
Start Date 010CT02 RCea Sheet 10 0f15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millonfyear, 329 contingency
PHASE II: FY 2009, $200 million
Data Date 010CT02 . . . FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CT01 11:36

© Primavera Systems, Inc.
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Budgeted WBS Activity A Orig . Early I]:ﬁ?f lli_ﬁﬁ)f [ evos | Fvos | Evor | Evos | Fvg Ey1o | Fyin | Eyiz [ Fyiz
Cost ID Description Dur Start Finish [ e e e T T T
460|301.0201.03 RCCS0500A D&D 46| 29VIAY09 03AUG9 A HA
D&D
| J
857(301.0201.06 RCCS0510A Remediate Waste Sies 85| 2VAY09 285HP0
Rer 'ediate Waste Sites
741301020118 RCCS1520A Confrmatory Sampling Sites 35| 10AUC9 285EP0
Confirmatory Sampling Sites
14,308{ 301.0601.02 RCCS1020 Deactivation 270/ 010CT10* 260CT11 |
Deactivation
1179(301.0201.03 RCCS0500 D&D 118] 13JUN1L 29\Ov11
378301020115 RCCS1440 Mobiization and Demobilization 14] 21.JUN11 U ]
Mopilization and Defnobilization|
306/ 301020106 RCCS0510 Remediate Waste Sies 120{ 12JUL11 03JAN12 =
Remediate Waste Sites
Infrastructure Zone 300 AREA
10504 2519(010CT02 2855P12
70247)1301021208 RCCS1340A Surveilance & Maintenance (Ongoing) 2016/ 010CTO2* 30SEP10
Surveillance & Maintenance (Ongoing)
258301021211 RCCS0840A Utilites & Infrastructure 450| CRAUGO7 28VIAYD9 _
Utilities & Infrastructure V
7877301021208 RCCS1340 Survellance & Maintenance 252/ 010CT10* 30SEP1L
Surveillance & Maintenange
15069(301.021211 RCCS0840 Utilities & Infrastructure 1,007 010CT08* 285EP12 e
Utilities & Infrastructure
11,653( 301021206 RCCS0830 Remediate Waste Sies 503| 010CT10* 2855P12
Remediate Waste Sites
Remoe Weste Siie Zone 300 AREA
103612, 2519(010CT02 2855P12
1155(301.021310 RCCS1600A Reguiation/Reguiatory and Support 2016{ 01OCTO2 30SEP10
(Ongoing) Regulation/Regulatory and Support (Ongoing)
383(301.021315 RCCS1320A Mobiization & Demobiization 14| 01AUGOG* 18ACO6 0
Mobilization & Demobilization
Y
Start Date 010CT02 RCea Sheet 11.0f15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millionfyear, 32% contingency
PHASE II: FY 2009, $200 million
Data Date 010CT02 . . . FY 2010, $220 million
. River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
© Primavera Systems, Inc.
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42001{301.021305 RCCS1530A Remediate Burial Grounds 785 21AUC06 30SEP™ [
T
3131)301021306 RCCS0860A Remediate Waste Sies 602] 21AUG06 12JANO9 =
Remediate Waste Sites
450301021318 RCCS1560A Confrmatory Sampling Sites 175 21AUG06 O01MAYO7 ]
Confirmatory Sampling Sites
53001/ 301021305 RCCS1530 Remedite Burial Grounds 1,007|010CTO8* 2855P12
Remediate Burial Grounds
762{301.02.1306 RCCS0860 Remediate Waste Sies 115| 18APR12 285EP12
Remediate Waste Sites
148/301.021318 RCCS1560 Confrmatory Sampling Sites 50 200UL12 285EP12 (I
V Confirmatory Sampling Sites|
25811301.021310 RCCS1600 Reguiatiorn/Reguiatory and Support 1,007)010CT08 285P12
Regulation/Regulatory and|Support
Project Management (RC-02)
95087 2519(010CT02 2855P12
36534/301021413 RCCS0900A Management & Support 2016{010CTO2* 30SEP10
15583(301.02.14.16 RCCS1330A Fee 2016{010CT02 30SEP10
9461301021413 RCCS001 Management & Support 504{ 010CT08 30810
4,702 301021416 RCCS1381 Fee 504 010CT08 0SEP10
Fee
19209(301.0214.13 RCCS000 Management & Support 503 010CT10 2855P12
9548301021416 ROCS1380 Fee 508/ 010CT10 BSEPI2 [—
Fee
Proect Management (RC-06)
143080, 2519(010CT02 2855P12
51,180] 301061213 RCCS1225A Management & Support 2016{ 01OCTO2* 30810
lanagement & Support
Start Date 010CT02 RCea Sheet12 of 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millonfyear, 329 contingency
PHASE II: FY 2009, $200 million
Data Date 010CT02 . . . FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CT01 11:36

© Primavera Systems, Inc.
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Budgeted WBS Activity Activity Orig Early Early evoz | Fvoa | Evos | Fvos | Fvoz | Evos | Evos | Fvao | pyin | Fyiz | Fvaz
Cost ID Description Dur Start Finish IIIIIIIIIIIIIIIIII(I)TIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII
26779301061216 ROCSIZBA  |Fee 2016|010CTO? 0SEP10
- )
14130/3010612.13 ROCS1226 Management & Support 504/ 010CT08 30SEP10
7360301061216 ROCS1351 Fee 504/ 010CT08 30SEP10
Fee
28688(301061213 ROCS122%5 Management & Support 508{010CT10 285EP12
14943/ 301061216 RCCS1350 Fee 508/ 010CT10 BRI (—
Fee
NE Legaces 300 AREA
20208 2519| 010CTOR 285EP12
13071/301.0301.08 ROCSI30A  |Survellance & Maintenance (TP11to FY06) 2016{010CTOR* 30SEP10
Surveillance & Maintenance (TP11 to FY06)
6921|301030108 ROCS13%0 Maintenance (NE Legacies) 508| 010CT10* 285EP12 ~ ——
laintenance egacles
216301030102 ROCS0920 Deactivation 508{ 010CTI10 285EP12
Deactivation
PRTR/309 Buiding
14377/ 301080202 508{010CT10 285EP12
\
14377/ 300030202 ROCS0940 Deactivation 508{ 010CT10 2BEP12
Deactivation
Proect Management (RC-03)
10504 2519| 010CTO? 285EP12
3062|301.080313 ROCSIM00A | Management& Support 2016| 010CTOR* 30SEP10
e ool I I N N B
1371{301030316 ROCSI410A  |Fee 2016{010CTOR 0SEP10
3910/301.030313 ROCS1400 Management & Support 508{010CT10 285EP12
Start Date 010CT02 RCB4 Sheet 13 of 15
Finish Date 28SEP18 U.S. Department of Energy E:ﬁgg :I FFYY 22%%39 - ;gég $-ﬁ-90 millionfyear, 32% contingency
: N million
Data Date 010CT02 . . L. FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CTO01 11:36

© Primavera Systems, Inc.
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2161|301.030316 RCCS1410 Fee 503/010CT10 285EP12 (]
Fee
Central Core Cleanup
278300040106 252|010CT10 0SEP1L
278/ 301040106 RCCS0970 Remedate Waste Stes 252 010CT10* ASEP1L
Remediate Waste Sites
Project Management (RC-04)
&) 252/ 010CT10 ASEP1L
57]1301.04.0213 RCCS1000 Management & Support 252|010CT10 0SEP1L
& Support
28/301.04.02.16 RCCS1420 Fee 252|010CT10 0SEP1L
CERCLA Waste Disposal (ERDF)
41749 2519(010CT02 28SEP12
211656/ 301050107 RCCS1030A Waste Operations 2016/ 010CTOR* 0SEP10
laste Operations V
67928 301050107 RCCS1031 Waste Operations 504{ 010CT08 0SEP10
laste Operations V
137915/301L0501.07 RCCS1030 Waste Operations 503/ 010CT10 285EP12
/aste Operations
Project Management (RC-05)
134307 2519(010CT02 285EP12
46296(301.050313 RCCS1070A Management & Support 2016/ 010CTOR* A0SEP10
21926/ 301050316 RCCS1430A Fee 2016/ 010CTO2 A0SEP10
Fee
14,778/ 301050313 RCCS1071 Management & Support 504{ 010CT08 30SEP10
7030/ 301050316 RCCS1431 Fee 504{ 010CT08 30SEP10
Start Date 010CTO02 RCB4 Sheet 14 of 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millonfyear, 329 contingency
PHASE II: FY 2009, $200 million
Data Date 010CTO02 . . L. FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CTO01 11:36

© Primavera Systems, Inc.
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30004 301060313 RCCS1070 Management & Support 503|010CT10 285EP12
lanagement & Support
14273| 301050316 RCCS1430 Fee 508{010CT10 BEPI2 ﬁ
e
Start Date 010CT02 RCB4 Sheet 15 of 15
Finish Date 28SEP18 U.S. Department of Energy PHASE I: FY 2003 - 2010, $190 millonfyear, 329 contingency
PHASE II: FY 2009, $200 million
Data Date 010CT02 . . L. FY 2010, $220 million
River Corridor Remediation FY 2011 - 2012, $400 million/year, 30% contingency
Run Date 310CTO01 11:36

BASE SCHEDULE




	Schedule
	Legend
	Schedule Details




